

Hero Title

The Q4 capacity plan covers baseline demand, but a long-lead actuator constraint leaves the launch buffer exposed.

Body Narrative

Northstar launch · weeks 38–45 · supplier feed closed 2026-09-23 18:00 UTC · demand scenario P70 · allocation review for Operations and Procurement.

Confirmed capacity · W38 to W45




120000 units → 142000 units

P70 capacity headroom

2.7%

Actuator lead time

116 days



Supplier / part	Committed	Unconfirmed	Lead time	Decision evidence
Northstar Motion / AX-8841	72000	18000	116 days	Reserve qualified stock now
Apex Controls / actuator-22B	54000	9500	98 days	Date-coded allocation pending
Orion Systems / NX-041-REV-C	39000	0	42 days	Capacity confirmed through W45

Risk Callout

Reserve critical actuator supply before releasing the balance

Aggregate headroom hides a concentrated 16-week lead-time constraint. Do not treat unconfirmed supplier allocation as available capacity.

At risk

Key Takeaway

Next step: reserve 18,000 qualified actuators now, then release the remaining build only after supplier NC-8841 confirms its dated allocation.